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Contract No. HY/2018/08 — Central Kowloon Route — Central Tunnel
Notice No. 1 — Blasting Work Schedule

4 December 2019
Dear Residents,

The blasting works schedule for the week from 12 December 2019 to 15 December 2019 is as
follows:

Blast Time
Date (2:00pm — 7:00pm)
12 December 2019 (Thursday) v

13 December 2019 (Friday)

14 December 2019 (Saturday)

L EANTEAN

15 December 2019 (Sunday)

The blasting work is anticipated to be carried out once a day (no blasting work on Sundays and
public holidays) and each blast will last less than 1 minute. Prior to each blast, the following
measures will be implemented to notify nearby residents:

e Signage will be erected outside the work site and the road side on the day of blasting; and
e An audio warning signal (gong) would be sounded at the site entrance and designated
locations.

The blasting works schedule may be changed or cancelled to suit the site conditions. Should you
have any queries on the exact time of blasting works, please feel free to contact our Resident
Engineer, Mr. Alex HO at 6329 9124, or our 24-hr Project Hotline at 6313 0900.

Project Team of
Contract No. HY/2018/08
Central Kowloon Route - Central Tunnel



